
State of California Department of Transportation Page 1
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-24-1.9/6

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

Fed Aid

HB1

HA25

HM1

HA4S3

HA4S3

HA14

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY IN OAKLAND AND

EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT SAN

FRANCISCO OAKLAND BAY BRIDGE

MAINTENANCE YARD

Description 

REMOVE AND REPLACE SIGNS

HIGHWAY PLANTING

TREAT BRIDGE DECKS AND REPLACE SEAL

CONSTRUCT BRIDGE AND ROADWAY

STORM WATER TREATMENT SYSTEMS

CONSTRUCT ELECTRICAL SUBSTATION

Type Of Work

TRAFFIC SOLUTIONS, INC

JJ NGUYEN, INC

PENHALL COMPANY

MCM CONSTRUCTION, INC

DIABLO CONTRACTORS INC

TABER CONSTRUCTION, INC

Contractor

REDDING, CA  96002

SAN JOSE, CA 95127

SAN LEANDRO, CA 94577

NORTH HIGHLAND, CA 95660

SAN RAMON, CA 94583

MARTINEZ, CA 94553-7309

 

 

 

 

 

 

COOPER, CHEE

JOHN HOLLIS

AHMADZADEH ALI

GHAFGHAZI, BEN

DUNCAN RICHARD

TRUONG, HENRY

Resident
Engineer

(510)450-2455

(510)450-3996

(510)450-3990

(510)286-0352

(510)286-0497

(510)670-7844

 $4,066,654

 $330,707

 $1,904,055

 $179,551,330

 $15,967,932

 $3,752,098

Bid + CCOs

 $1,717,764

 $131,903

 $1,844,574

 $56,111,815

 $16,132,264

 $1,206,197

Comp To  date

 $403,991

 $6,150

 $24,886

 $8,523,284

 $208,945

 $647,763

This Month

03/16/07

10/12/07

06/05/07

07/16/07

03/20/06

09/27/07

Awarded

04/03/07

11/14/07

06/27/07

08/07/07

04/03/06

10/19/07

Approved

12/01/08

05/27/11

05/02/08

11/08/09

12/18/08

10/09/08

Est Comp

 65%

 69%

 85%

 34%

 0%

 40%

%Time

 42%

 40%

 95%

 31%

 0%

 32%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-0A8004

04-2707A4

04-2A7004

04-0120L4

04-0120J4

04-014034

Contract 

  

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

8490 HARTMEYER LANE

3172 SALEM DR.

13750 CATALINA STREET

P.O. BOX 620

7 CROW CANYON CT SUITE 100

P.O. BOX 1309

3410 MANDELA PARKWAY

3410 MANDELA PKWY

345 BURMA ROAD

333 BURMA RD

1007 KNOX AVE.

OAKLAND, CA 94608

OAKLAND, CA

OAKLAND, CA 94697

OAKLAND, CA 94607

SAN JOSE, CA 95122

Accepted

04/28/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-92-6.8/8.2

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.9

Fed Aid

HB5

HB1

HE11

HA22

HE13

HA22

Pgm Code

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM

SANTA CLARA STREET TO WATKINS STREET

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALAMEDA AND

OAKLAND ON ROUTE 260 AT POSEY AND

WEBSTER TUBES AND IN SAN LEANDRO ON

ROUTE 580 AT JOAQUIN AVENUE

Description 

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

REHABILITATE EXISTING ROADWAY

WIDENING AND REHABILITATE

REPLACE FLUORESCENT LIGHTS

Type Of Work

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

TOP GRADE CONSTRUCTION

FCI CONSTRUCTORS, INC

ROYAL ELECTRIC COMPANY

Contractor

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

SACRAMENTO, CA  95823

 

 

 

 

 

 

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

SIAVOSH MOGHADAM

PATEL BHARAT

EDALATI, BEN

Resident
Engineer

(925)606-2038

(925)606-2032

(510)670-7825

(510)670-7831

(510)780-1157

(510)231-7187

 $4,941,027

 $19,858,464

 $139,066,119

 $2,142,985

 $94,639,693

 $3,493,882

Bid + CCOs

 $440,156

 $11,567,819

 $24,225,832

 $328,918

 $54,883,204

 $3,490,695

Comp To  date

 $311,556

 $429,411

 $6,675,187

 $0

 $3,051,352

 $0

This Month

12/20/07

12/21/06

08/28/07

08/02/07

08/17/06

01/10/07

Awarded

01/29/08

01/10/07

09/28/07

08/30/07

09/05/06

02/05/07

Approved

07/11/08

09/23/11

04/14/11

01/17/08

11/16/09

04/04/08

Est Comp

 12%

 26%

 9%

 37%

 46%

 100%

%Time

 9%

 58%

 17%

 15%

 58%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-444004

04-172404

04-016014

04-447204

04-249044

04-163614

Contract 

  

ACST-P084-(034)E

  

ACNH-P092-(036)E

STPL-6204-(057)N

ACST-P001-(531)E

  

  P0-84 0-(4E)

  

--()

--()

  P0-01 5-(1E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3131 52ND AVE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

21339 CABOT BLVD

3401 REGATTA BLVD.

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

04/07/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-ALA-260-1.1/1.8

04-ALA-580-46.3/46.4

04-ALA-580-/2.7

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

Fed Aid

HM3

HA4S2

HB4C

HA23

HA23

HE13

HA22

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES

NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON

MANDELA PARKWAY FROM 8TH STREET  TO

32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

Description 

REPLACE SWITCHGEAR AND TRANSFORMERS

DRIVE PILES AND FOOTING RETROFIT

CONSTRUCT TRUCK BYPASS

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

Type Of Work

ROYAL BLECTRIC COMPANY

AMERICAN CIVIL CONSTRUCTORS

DESILVA GATES-MCM JV

DESILVA GATES CONST

AMLAND

DESILVA GATES FCI JNT VENTURE

Contractor

SACRAMENTO, CA 95823

BENICIA, CA 74510

DUBLIN CA 94568

SAN JOSE, CA 95132

DUBLIN CA 94568

 

 

(925)829-9220

 

 

 

EDALATI, BEN

ABDI

MARQUEZ, PAM

HANSON JIM

JIM HANSON

WANG C SAMUEL

Resident
Engineer

(510)231-7187

(510)450-2453

(209)221-6585

(510)450-2450

(510)450-2450

(510)413-3593

 $2,386,116

 $12,630,563

 $20,927,291

 $11,887,985

 $409,191

 $63,940,626

Bid + CCOs

 $225,582

 $13,195,662

 $18,615,350

 $11,828,281

 $394,179

 $51,336,393

Comp To  date

 $225,582

 $629,900

 $601,192

 $12,500

 $0

 $408,990

This Month

06/22/07

05/05/06

06/29/06

06/28/02

01/26/04

12/17/04

Awarded

07/16/07

05/12/06

07/17/06

07/12/02

02/05/04

12/21/04

Approved

07/17/08

06/20/08

06/02/09

09/05/08

04/17/08

05/05/09

Est Comp

 35%

 100%

 54%

 0%

 100%

 69%

%Time

 9%

 99%

 88%

 0%

 100%

 79%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-445404

04-143554

04-470804

04-292364

04-2923A4

04-2332U4

Contract 

  

  

  

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

  

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

3131 52ND AVE.

3701 MALLARD DRIVE

11555 DUBLIN BLVD

3168 KNIGHT BRIDGE RD.

11555 DUBLIN BOULEVARD

3401 REGATTA BLVD.

3410 MANDELA PARKWAY

157 SLOAN COURT,

SUITE D

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

RICHMOND, CA 94804

OAKLAND, CA 94607

TRACY, CA 95304

OAKLAND CA 94608

OAKLAND, CA 94608

FREMONT CA 95439

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-ALA-5505-/0

04-CC-24-.1/8.3

04-CC-24-.3/0

04-CC-80-3.4/3.8

04-CC-80-12.6/13.8

04-CC-80-13.6/0

Fed Aid

HA11

HA22

HA42

HA25

HE2

HE2

Pgm Code

IN ALAMEDA COUNTY IN SAN LEANDRO AT

THE EQUIPMENT SHOP 2401 AT 1993

MARINA BOULEVARD

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY IN  ORINDA AT

0.5 KP WESTBOUND OF FISH RANCH ROAD

OFF RAMP

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR CROCKETT

ON SAN PABLO AVENUE TO  0.7 KM WEST

OF THE CROCKETT OFF RAMP

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

Description 

REMODEL AND UPGRADE SHOP 2401

ROADWAY REHABILITATION

CONSTRUCT SOIL NAIL WALL

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT VISTA POINT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

TABER CONSTRUCTION INC

BAY CITIES PAVING & GRADING,

INC

GORDON N BALL INCORPORATED

WATKIN AND BORTOLUSSI INC

OC JONES & SONS INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

Contractor

CONCORD, CA  94520

OAKLAND, CA 94520

ALAMO, CA  94507

SAN RAFAEL CA 949014886

BERKELEY, CA  94710

ORANGE CA 92868

 

 

 

(415)453-4691

 

(714)835-4447

COOPER, CHEE

BAGHERLL,AZITA

ARSHAD, MIAN

PARDO ROMMEL T

Resident
Engineer

(510)385-7149

(925)957-2016

(925)602-9021

 

(925)957-9577

 

 $2,081,210

 $35,877,590

 $812,098

 $164,019

 $514,223

 $353,479

Bid + CCOs

 $1,602,532

 $27,322,667

 $682,911

 $0

 $484,679

 $0

Comp To  date

 $636,464

 $0

 $206,305

 $0

 $8,398

 $0

This Month

09/24/07

03/15/07

09/19/07

03/17/08

06/01/07

04/08/08

Awarded

10/19/07

04/12/07

10/02/07

04/23/08

06/19/07

04/28/08

Approved

12/01/08

01/26/08

05/16/08

12/30/08

Est Comp

 43%

 36%

 84%

 0%

 0%

 0%

%Time

 77%

 74%

 82%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-1A4804

04-269604

04-2S2204

04-2A0304

04-0130E4

04-0130K4

Contract 

  

ACNH-P024-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

2278 PIKE COURT

55 SANTA CLARA AVE. SUITE 145

333 CAMILLE AVENUE

77 LARKSPUR STREET

1520 FOURTH STREET

999 TOWN AND COUNTRY RD 4TH F

3410 MANDELA PARKWAY

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

4585 PACHECO BLVD

OAKLAND, CA 94608

MARTINEZ, CA 94553

CONCORD, CA 94518

MARTINEZ, CA 94553

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-CC-80-13.7/14.1

04-CC-580-4.8/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-37-12.0/13.7

04-MRN-101-1.4/7.7

Fed Aid

HE2

HM3

HE2

HB32

HB1

HA25

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

IN CROCKETT AND VALLEJO FROM

CUMMINGS SKYWAY OVERCROSSING TO

CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN RICHMOND AT

RAILROAD AVENUE OVERHEAD

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

IN MARIN COUNTY IN NOVATO FROM NOVATO

CREEK BRIDGE TO ATHERTON  AVENUE

UNDERCROSSING

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

Description 

REMOVE BRIDGE AND APPROACHES

REPLACE JOINT SEAL ASSEMBLIES

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

INSTALL DOUBLE THRIE BEAM BARRIER

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

CAL. ENGINEERING CONTRACTOR

PENHALL COMPANY

ACC / TOP GRADE JV ERIC

RONNING

JJ NGUYEN, INC

MIDSTATE BARRIER, INC

MCGUIRE AND HESTER

Contractor

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

LIVERMORE, CA 94551

SAN NOSE, CA 95127

STOCKTON, CA  95213-0550

OAKLAND, CA 94603

 

 

 

 

 

 

PARDO ROMMEL

ASGHAR REZAEI

CASSAUNDRA LOGRASSO

HASNSON, JIM

MONEMZADEH, FAROKH

DAVID BARTEL

Resident
Engineer

(510)715-7920

(925)602-9023

(925)602-9015

(510)450-2450

(707)769-5695

(510)385-6755

 $35,255,047

 $407,419

 $37,657,402

 $211,550

 $332,345

 $1,601,559

Bid + CCOs

 $34,906,302

 $163,903

 $5,795,036

 $68,375

 $0

 $1,317,172

Comp To  date

 $597,206

 $163,903

 $2,170,902

 $6,355

 $0

 $10,495

This Month

04/04/05

12/14/07

11/21/07

06/01/07

01/18/08

02/09/06

Awarded

04/20/05

01/16/08

12/17/07

07/27/07

01/28/08

02/24/06

Approved

05/25/08

06/16/08

05/27/09

08/11/09

04/22/08

12/25/09

Est Comp

 100%

 24%

 19%

 32%

 0%

 53%

%Time

 98%

 40%

 15%

 32%

 0%

 82%

% Work 

OVER RUN

 

 

 

 

 

Message

04-013094

04-0E1004

04-0060A4

04-0060H4

04-2A4604

04-271604

Contract 

  

  

ACIM-680 -(066)E

  

  

  

  

  

IM78-0 23-(1E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

20 HAPPY VALLEY RD.

13750 CATALINA STREET

50 CONTRACTORS STREET

3172 SALEM DR.

3291 S HIGHWAY 99

9009 RAILROAD AVENUE

2727 SYSTRON DR.

SUITE 150

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

CONCORD, CA 94518

CONCORD, CA 94518

OAKLAND, CA 94608

PETALUMA, CA 94954

OAKLAND,CA 94608

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-20.2/0

04-MRN-580-2.6/0

04-NAP-29-12.1/13.5

Fed Aid

HB1

HB5

HB5

HA22

HB34

HE14

Pgm Code

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARIN COUNTY IN NOVATO AT  ROWLAND

BOULEVARD

IN MARIN COUNTY IN SAN RAFAEL AT

FRANCISCO BOULEVARD AND MAIN STREET

INTERSECTION

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

Description 

WIDENING OFF RAMP

WIDEN FREEWAY

WIDEN FREEWAY

REPLACE CULVERTS

CONSTRUCT PUBLIC ACCESS

PLANTING AND IRRIGATION

Type Of Work

GORDON BALL, INC

GHILOTTI BROS.

GHILOTTI BROS. INC

TEAM GHILOTTI

GHILOTTI BROS., INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

Contractor

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901-4886

 

 

 

 

 

 

RUSSELL STEVE

SARGI SAMIS

SARGIS RAMSIS

FAROKH MONEMZADEH

RUSSELL STEVE

HOLLIS JOHN

Resident
Engineer

(415)289-2957

(415)257-3647

(415)257-3647

(707)769-5695

(510)774-6297

(510)460-3996

 $5,901,379

 $51,685,816

 $44,884,026

 $272,917

 $986,781

 $556,296

Bid + CCOs

 $4,197,917

 $34,783,783

 $14,150,661

 $0

 $975,125

 $369,096

Comp To  date

 $516,032

 $1,499,810

 $3,823,142

 $0

 $500

 $0

This Month

01/18/07

03/28/06

07/17/07

12/20/07

11/15/06

02/09/07

Awarded

02/15/07

04/13/06

08/15/07

01/14/08

12/05/06

02/23/07

Approved

08/29/08

03/12/09

02/11/09

10/30/08

08/11/08

04/15/11

Est Comp

 68%

 64%

 23%

 0%

 0%

 85%

%Time

 71%

 67%

 31%

 0%

 0%

 66%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-2937U4

04-2261V4

04-226144

04-1A6104

04-132954

04-120634

Contract 

ACNH-Q101-(122)E

CML-6404-(054)E

ACST-Q101-(127)E

  

  

  

--()

--()

  Q1-01 1-(7EC)M

  

  

  

  

  

6204- 043-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

525 JACOBY ST.

77 LARKSPUR ST.

756 WEST FRANCISCO

BLVD.

756 W. FRANCISCO BLD.

1009 CLEGG COURT,

STE. D

756 W. FRANCISCO

BLVD.

3410 MANDELA PKWY

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, 94954

SAN RAFAEL, CA 94901

OAKLAND, CA

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SCL-82-23.2/0

04-SCL-85-1.2/23.4

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-85-/18.7

Fed Aid

HB4N

HM1

HA25

HA25

HA25

HA42

Pgm Code

IN SANTA CLARA COUNTY IN PALO ALTO AT

VENTURA AVENUE

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECK AND JOINT SEALS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALLS

Type Of Work

PRISM ENGINEERING, INC

DEBRUIN CONSTRUCTION, INC

WATKIN & BROTOLUSSI INC

AMLAND

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

GORDON N. BALL, INC

Contractor

SANTA CLARA, CA 95050

STOCKTON, CA 92506

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

ALAMO, CALIFORNIA 94507

 

 

 

 

 

 

TRUONG, HENRY

SAIDIAN JACOB

MACKLE BRIAN

BRIAN MACKLE

BRAIN MACKLE

LOWE THOMAS L.

Resident
Engineer

(510)385-7053

(408)254-5823

(510)385-6991

(510)385-6991

(510)385-6991

(408)254-5816

 $418,695

 $1,283,248

 $1,399,584

 $1,785,182

 $3,298,893

 $6,268,619

Bid + CCOs

 $422,695

 $1,305,252

 $1,224,003

 $1,439,101

 $2,616,501

 $6,145,182

Comp To  date

 $0

 $192,287

 $6,500

 $7,800

 $16,638

 $7,600

This Month

08/15/07

05/18/07

12/07/05

04/06/06

09/08/06

12/29/05

Awarded

09/06/07

06/04/07

12/22/05

04/21/06

09/22/06

01/12/06

Approved

04/09/08

05/13/08

12/01/09

04/28/10

04/26/11

05/15/08

Est Comp

 100%

 89%

 0%

 0%

 0%

 0%

%Time

 100%

 96%

 0%

 0%

 0%

 0%

% Work 

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

04-1A0504

04-2A7404

04-165934

04-165944

04-0A1304

04-0A1604

Contract 

  

  

ACST-X085-(039)E

  

  

ACST-S085-(041)E

  

  

  X0-85 0-(9E)

  

  

  S0-85 0-(1E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

630 REED STREET

3708 MCDOUGALD BLVD.

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

333 CAMILLE AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

SAN JOSE, CALIFORNIA

95122

Accepted

04/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 8
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SCL-101-17.8/21.2

04-SCL-101-36.2/38

04-SCL-130-6.0/9

04-SCL-152-19.7/21.3

04-SCL-152-/6.1

04-SCL-237-5.3/5.7

Fed Aid

HM1

HM1

HB4C

HM1

HE13

HE13

Pgm Code

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.1 MILE NORTH OF JULIAN/MCKEE

ROAD TO 10TH STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.06 MILES WEST OF CLAYTON  ROAD

TO 2.2 MILES WEST OF QUIMBY ROAD

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 KM EAST OF SAN FELIPE ROAD

TO 1.3 KM WEST OF ROUTE 156

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.2 MILE EAST OF SANTA CRUZ

COUNTY LINE TO BODFISH CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

Description 

CRACK SEALING

REPLACE ASPHALT CONCRETE SURFACING

ASPHALT CONCRETE OVERLAY

CONSTRUCT TRUCK CLIMBING LANE

ASPHALT CONCRETE SURFACING

WETLAND MITIGATION

Type Of Work

NO FAULT ASPHALT, INC

MCK SERVICES, INC

PAVEX CONSTRUCTION DIVISION

RGW CONSTRUCTION, INC

DE SILVA GATES CONSTRUCTION

CIMARRON, INC

Contractor

MOUNTAIN VIEW, CA 94043

MARTINEZ, CA 94553

SAN JOSE CA 95136

LIVERMORE, CA 94551

SAN JOSE, CA  95116

OAKLAND, CA 95361

 

 

(408)574-1400

 

 

 

LOWE THOMAS K.

MALONZO GENE EARL D.

NILESH PANDYA

LOWE K. THOMAS

Resident
Engineer

(408)254-5816

(510)385-7204

 

(408)232-0224

(408)210-8203

(408)254-5816

 $202,012

 $388,064

 $557,896

 $9,033,053

 $1,161,033

 $389,811

Bid + CCOs

 $194,236

 $0

 $0

 $7,567,477

 $2,750

 $364,354

Comp To  date

 $0

 $0

 $0

 $1,376,942

 $2,750

 $1,210

This Month

05/31/07

01/30/08

01/29/08

06/07/07

02/05/08

09/28/06

Awarded

07/16/07

02/21/08

02/15/08

06/20/07

02/27/08

10/05/06

Approved

11/27/07

05/07/08

06/30/08

05/21/10

Est Comp

 100%

 0%

 0%

 93%

 0%

 0%

%Time

 100%

 0%

 0%

 84%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-0E4304

04-0E4504

04-0E6804

04-174934

04-0E4204

04-2332F4

Contract 

  

  

  

HP21-5204-(061)L

  

  

  

  

  

 520-4 06-()

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2211 OLD MIDDLE FIELD WAY

865 HOWE ROAD SUITE B

120 GRANITE ROCK WAY

550 GREENVILLE ROAD

12 NORTH SUNSET AVENUE

10424 CIMARRON TRAIL

1007 KNOX AVENUE

2210 O'TOOLE AVENUE

SUITE 150

2210 O'TOOLE AVENUE

SUITE #150

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE,CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SCL-280-2.2/5.1

04-SCL-280-/20.6

04-SCL-680-.3/.3

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.7/5.5

Fed Aid

HB4N

HA27

HA23

HA25

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA COUNTY IN SAN JOSE

FROM 0.5 KM SOUTH OF ROUTE 87 TO

CYPRESS AVENUE PEDESTRIAN

OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

KING ROAD UNDERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

Description 

REHABILITATE ROADWAY

UPGRADE METAL BEAM MEDIAN BARRIER

REPAIR STORM WATER DAMAGE

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

RGW CONSTRUCTION INC.

O. C. JONES & SONS, INC

AMLAND

AMLAND CONSTRUCTION

WATKINS & BORTOLUSSI

MIKE BROWN ELECTRIC

Contractor

LIVERMORE, CA 94550

SANTA CLARA, CA 95054

SAN JOSE, CA 95132

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

COTATI, CA 94931

 

 

 

 

 

 

RAY BALALLO, JR.

LAYMOUN, MOAID

PATEL, NIM

NIM PATEL

BRIAN MACKLE

DUAN, FRANK

Resident
Engineer

(408)277-1353

(408)254-5838

(408)254-5705

(408)254-5705

(510)385-6991

(510)385-7161

 $16,694,985

 $12,220,650

 $151,338

 $1,921,321

 $309,993

 $3,034,812

Bid + CCOs

 $16,411,805

 $11,480,102

 $148,333

 $1,692,866

 $259,081

 $12,622

Comp To  date

 $86,443

 $194,933

 $0

 $10,500

 $1,300

 $0

This Month

05/24/06

01/31/07

08/28/07

09/09/04

07/18/07

12/21/07

Awarded

06/12/06

02/14/07

10/03/07

09/20/04

08/09/07

01/23/08

Approved

07/31/08

04/28/08

03/26/08

02/09/09

01/10/11

02/09/09

Est Comp

 0%

 97%

 100%

 80%

 0%

 12%

%Time

 0%

 96%

 100%

 90%

 0%

 0%

% Work 

PLANT EST

SATIS

 

COMPLETED

 

PLANT EST

SATIS

 

Message

04-272014

04-270524

04-3S6504

04-253404

04-1247A4

04-162514

Contract 

  

ACIM-280 -(113)E

  

ACIM-880 -(056)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

550 GREENVILLE ROAD

3045 ALFRED STRRET

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE RD

77 LARKSPUR STREET

561 A MERCANTILE DRIVE

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

3401 REGATTA BLVD

SAN JOSE, CA 95110

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

03/26/08

Location
Storm Water
Plan



State of California Department of Transportation Page 10
04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.7/8.9

04-SF-101-9.1/9.4

04-SF-280-1.5/5.4

Fed Aid

HA4S3

HA23

HA4S3

HA4S3

HA4S3

HA21

HM3

Pgm Code

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN FRANCISCO AND ALAMEDA

COUNTIES IN SAN FRANCISCO AND OAKLAND

FROM 1.3 KM EAST OF THE  YERBA BUENA

ISLAND TUNNEL EAST PORTAL

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT VARIOUS LOCATIONS

Description 

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

REPLACE SFOBB EAST SPAN

REHABILITATE VIADUCT

TREAT BRIDGE DECKS

Type Of Work

TUTO-SALIBA CORPORATION

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

KIEWIT F C I MANSON A JOINT

VENTURE

CALIFORNIA ENGINEERING

CONTRACTORS INC

TRUESDELL CORP. OF INC

Contractor

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

VANCOUVER WA 98668

PLEASANTON CALIFORNIA 94566

TEMPE, AZ. 85282

 

 

 

 

 

 

DEANNA VILCHECK

CASEY BILL

PURSELL, GARY

COE, DOUG

280 BEALE STREET

WASHINGTON, MARCUS

Resident
Engineer

(415)396-9171

(510)622-5103

(510)622-5660

(510)622-5101

(415)556-6512

(415)356-6512

 $255,384,776

 $286,694,524

 $1,452,361,308

 $1,234,870,361

 $14,943,015

 $718,718

Bid + CCOs

 $233,111,613

 $158,325,588

 $389,852,481

 $1,230,356,020

 $14,016,507

 $8,610

Comp To  date

 $2,741,185

 $4,996,974

 $17,826,162

 $0

 $797,598

 $0

This Month

06/06/03

03/10/04

04/18/06

01/17/02

08/01/06

06/06/07

Awarded

06/16/03

03/25/04

05/03/06

01/22/02

08/17/06

06/21/07

Approved

01/11/09

12/13/09

04/10/13

03/24/08

12/10/09

07/03/08

Est Comp

 98%

 66%

 28%

 100%

 48%

 60%

%Time

 92%

 55%

 27%

 100%

 83%

 1%

% Work 

 

 

 

COMPLETED

 

 

Message

04-0435V4

04-0120R4

04-0120F4

04-012024

04-449404

04-2A7504

Contract 

  

ACBR-080 -(097)N

  

ACIM-080 -(085)8

  

  

  

  08-0 10-(7N)

  

--()

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

399 HARRISON ST

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

P O BOX 1769

20 HAPPY VALLEY ROAD

1310 W. 23RD STREET

151 FREMONT STREET

325 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

SAN FRANCISCO

CALIFORNIA 94105

SAN FRANCISCO, CA 94105

OAKLAND,CA 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

Accepted

03/24/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SM-1-21.5/29

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-47.6/0

04-SM-1-/0

Fed Aid

HM1

HE14

HE14

HE14

HB1

HA22

Pgm Code

IN SAN MATEO COUNTY IN AND NEAR  HALF

MOON BAY FROM 0.6 KM NORTH OF TUNITAS

CREEK TO 0.3 KM SOUTH OF ROUTE 92

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH

OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN DALY CITY AT

NORTHBOUND ROUTE 1 CONNECTOR TO

SOUTHBOUND ROUTE 280

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

Description 

ASPHALT CONCRETE SURFACING

WETLAND CREATION AND RESTORATION

CONSTRUCT TUNNELS, APPROACH ROADS

BRIDGE CONSTRUCTION

INSTALL CONCRETE BARRIER

OVERHEAD SIGN UPGRADE

Type Of Work

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

KIEWIT PACIFIC COMPANY

DISNEY CONSTRUCTION, INC

GEORGEB BIANCHI CONSTRUCTION

INC

TERAFFIC SOLUTIONS, INC

Contractor

SAN JOSE, CA 95136

SONOMA, CA 95476

CONCORD CA 94520-5322

PACIFICA, CA  94044

SAN JOSE, CA 95133

REDDING, CA 96002

 

 

 

 

 

 

FRED BOOSHEHRI

JENNIE NIELSON

MUENCH JOHN

MCCRANK, SCOTT

HUPE JEFF

HUPE,JEFF

Resident
Engineer

(650)855-7777

(510)502-4879

(510)325-7405

(650)738-3804

(415)356-6465

(415)356-6465

 $2,455,722

 $1,396,957

 $277,162,651

 $39,724,212

 $496,702

 $2,268,145

Bid + CCOs

 $2,218,182

 $1,252,230

 $69,738,809

 $35,342,175

 $519,368

 $2,398,410

Comp To  date

 $0

 $11,860

 $3,060,232

 $1,274,939

 $26,637

 $30,250

This Month

02/16/07

08/29/05

12/13/06

02/23/06

06/22/07

09/22/06

Awarded

03/09/07

09/09/05

01/03/07

03/13/06

07/27/07

10/06/06

Approved

04/09/08

04/15/10

04/07/11

06/30/08

05/31/08

05/31/08

Est Comp

 100%

 54%

 28%

 91%

 98%

 88%

%Time

 100%

 90%

 25%

 89%

 97%

 99%

% Work 

COMPLETED

 

 

 

 

 

Message

04-4R7704

04-1123G4

04-1123U4

04-1123K4

04-449204

04-287614

Contract 

  

ER-1187-(009)E

ACST-1187-(011)E

ER-1187-(010)E

  

  

  

--()

  11-87 0-(1EE)R

--()

  

  

  

  

1187- 011-()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

5000 MARSH DRIVE

1279 LINDA MAR SHOPPING CTR

775-A MABURY ROAD

8490 HARTMEYER LANE

2350 PAGE MILL RD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD

585 LINDA MAR BLVD

280 BEALE STREET

280 BEALE STREET

PALO ALTO, CA 94304

PACIFICA, CA 94044

PACIFICA CA 94044

PACIFICA, CA 94044

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94105

Accepted

04/10/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SM-84-11.5/11.5

04-SM-92-3.6/5.3

04-SM-92-11.8/12

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-9.6/11.9

Fed Aid

HA23

HA42

HM1

HA25

HA22

HB4C

Pgm Code

IN SAN MATEO COUNTY NEAR LA HONDA AT

1.3 KM SOUTH OF OLD LA HONDA  ROAD

IN SAN MATEO COUNTY NEAR HALF MOON

BAY FROM 0.5 KM EAST OF PILARCITOS

CREEK BRIDGE TO 2.3 KM WEST OF ROUTE

35

IN SAN MATEO COUNTY ROUTE 92 AT  92

AND 101 SEPARATION

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

Description 

CONSTRUCT TIEBACK RETAINING WALL

STORM DAMAGE REPAIR

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

WIDEN HIGHWAY

Type Of Work

GORDON N. BALL, INC

GOODWIN CONSTRUCTION, INC

PENHALL COMPANY

PROVEN MANAGEMENT INC

J. J. NGUYEN

RGW CONSTRUCTION

Contractor

ALAMO, CA 94507

OAKLAND, CA 95361

SAN LEANDRO, CA 94577

SAN FRANCISCO

SAN JOSE, CA 95122

LIVERMORE CA 94551

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

FRED BOOSHEHRI

BRIAN MACKLE

DOUG INORI

Resident
Engineer

(650)855-7777

(650)855-7777

(650)855-7777

(650)855-7777

(510)385-6991

(650)333-4036

 $1,368,315

 $434,075

 $1,247,801

 $2,666,962

 $139,780

 $8,892,514

Bid + CCOs

 $1,040,488

 $429,075

 $1,206,491

 $2,622,338

 $35,415

 $9,107,189

Comp To  date

 $419,212

 $0

 $154,359

 $50,900

 $7,875

 $0

This Month

01/16/08

06/29/07

06/20/07

12/05/05

12/21/07

02/15/01

Awarded

01/28/08

07/18/07

07/09/07

12/21/05

01/09/08

03/02/01

Approved

08/31/08

04/23/08

05/31/08

11/30/10

01/28/10

09/20/05

Est Comp

 35%

 100%

 86%

 0%

 12%

 100%

%Time

 76%

 100%

 99%

 0%

 25%

 100%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

04-3S6304

04-2S5404

04-2A7604

04-1A0204

04-235764

04-235724

Contract 

ACST-43D0-(004)E

  

  

ACNH-P092-(035)E

  

ACNH-P101-(963)E

  43-D0 0-(4E)

  

  

--()

  

--()

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

333 CAMILLE AVE.

460 N. YOSEMITE AVE. SUITE 4

13750 CATLINA STREET

706 SANSOME ST

3172 SALEM DRIVE

P.O.BOX 2910

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL RD

1007 KNOX AVENUE

2350 PAGE MILL RD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO CA 94304

SAN JOSE, CA 95122

PALO ALTO CA 94304

Accepted

04/24/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-2.0/2

Fed Aid

HB4N

HA23

HB4N

HA25

HB4N

HA23

Pgm Code

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN VARIOUS CITIES

AND VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR FAIRFIELD ON

ROUTE 12 FROM 1.5 KM WEST OF RED TOP

ROAD TO 0.58 KM EAST OF RED TOP ROAD

IN SOLANO COUNTY IN FAIRFIELD AT

CHADBOURNE ROAD UNDERCROSSING

Description 

CONSTRUCT LANES

RESURFACE ASPHALT CONCRETE PAVEMENT

INSTALL OVERHEAD SIGNS

PLANTING AND IRRIGATION

CONSTRUCT TRUCK CLIMBING LANE

REPAIR SLIPOUT

Type Of Work

DESILVA GATES-BROSAMER J.V.

GHILOTTI CONSTRUCTION COMPANY

2301 KERNER BLVD, SUITE B SAN

RAFAEL, CA 94901-5567

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

GHILOTTI CONSTRUCTION CO.

BAY CITIES PAVING AND GRADING

Contractor

DUBLIN CA 94568

IRVINE CA 926145706

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901

CONCORD, CA

 

 

(949)252-0441

 

 

 

SHOKROLLAHI MO

WASHINGTON, MARCUS

DAVID BARTEL

CHANGIZI, DAVE

SANGALANG, RONALD

Resident
Engineer

(415)356-6624

(415)256-1525

 

(510)385-6755

(707)428-2015

(707)429-6220

 $122,367,217

 $19,690,172

 $424,722

 $1,961,817

 $6,070,211

 $116,086

Bid + CCOs

 $56,358,477

 $15,370,413

 $0

 $1,550,229

 $159,424

 $24,346

Comp To  date

 $2,927,395

 $168,778

 $0

 $11,020

 $4,519

 $23,317

This Month

02/23/07

01/11/07

04/08/08

08/14/06

12/20/07

12/17/07

Awarded

03/16/07

01/31/07

04/23/08

08/28/06

01/14/08

01/15/08

Approved

02/10/10

09/03/08

09/07/10

10/08/08

05/27/08

Est Comp

 50%

 66%

 0%

 0%

 3%

 64%

%Time

 46%

 76%

 0%

 0%

 3%

 21%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-3S6804

Contract 

HPLU-6204-(060)L

ACIM-280 -(111)E

  

IM-    -(   )P

ACST-P012-(098)E

ACST-43D1-(004)E

 620-4 06-()

--()

  

 X08-1 02-(E)

  P0-12 0-(8E)

  43-D1 0-(4E)

--()

  

  

--()

--()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

PO BOX 2909

1792 KAISER AVENUE

77 LARKSPUR STREET

2301 KERNER BLVD. STE E

5029 FORNI DRIVE

280 BEALE STREET

280 BEALE STREET

3410 MANDELA PKWY

2320 COURAGE DR. STE

106

SAN FRANCISCO CA 94105

SAN FRANCISCO, CA 94105

OAKLAND,CA 94608

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SOL-12-20.7/22.6

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-80-3.9/8.1

04-SOL-80-9.8/0

04-SOL-80-13.0/42

Fed Aid

HA23

HA21

HE14

HA22

HA42

HA22

Pgm Code

IN SOLANO COUNTY NEAR RIO VISTA AT

VARIOUS LOCATIONS FROM 0.1 KM EAST OF

CURRIE ROAD TO 0.1 KM WEST OF AZEVEDO

ROAD

IN SOLANO COUNTY IN RIO VISTA AT

SACRAMENTO RIVER BRIDGE

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES IN AND

NEAR VALLEJO FROM 1.1 KM EAST OF

TENNESSEE STREET OVERCROSSING TO

AMERICAN CANYON ROAD OVERCROS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT 0.3 KM EAST OF LYNCH

ROAD UNDERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

Description 

REPLACE CULVERT

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

STABILIIZE LANDSLIDE

INSTALL OVERHEAD EXIT GUIDE SIGNS

Type Of Work

NORWOOD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC

WATKINS & BORTOLUSSI, INC

O. C. JONES & SONS, INC

DRILL TECH  2750 EAST 18TH.

STREET ANTIOCH,CA 94509-8518

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

Contractor

BYRON CA 94514

BENICIAL, CA 94510

SAN RAFAEL, CA 94901-4886

BERKELEY, CA 94710-1774

ANTIOCH, CA 94509-8518

IRVINE, CA 92614-5706

(925)240-1276

 

 

 

 

 

RON SANNGALANG

HANSON, JIM

BUTTERS CARL

CARL BUTTERS

SIDHU BALJIT

Resident
Engineer

 

(707)428-2047

(510)450-2450

(707)428-2060

(707)428-2060

(707)428-2198

 $174,811

 $1,000,304

 $494,390

 $18,241,553

 $5,821,514

 $4,107,189

Bid + CCOs

 $0

 $722,572

 $275,622

 $2,282,447

 $5,112,960

 $3,931,423

Comp To  date

 $0

 $0

 $3,335

 $1,701,463

 $7,073

 $22,750

This Month

11/08/07

08/31/07

10/23/06

12/05/07

01/13/06

11/20/06

Awarded

11/30/07

09/26/07

10/31/06

12/21/07

01/31/06

12/08/06

Approved

03/14/08

11/08/10

10/16/08

06/30/08

12/09/08

Est Comp

 0%

 74%

 0%

 24%

 96%

 62%

%Time

 0%

 72%

 0%

 12%

 86%

 95%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-3S6904

04-1A2804

04-0T14F4

04-0T2404

04-449604

04-271004

Contract 

  

  

  

ACIM-0080-(352)E

ACIM-080 -(348)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

5301 BYRON HOT SPRINGS RD NO

3701 MALLARD DRIVE

77 LARKSPUR ST.

1520 FOURTH STREET

2750 EAST 18TH STREET

1792 KAISER AVENUE

2320 COURAGE DRIVE

STE 101

3410 MANDELA PARKWY

2320 COURAGE DR SUITE

106

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

FAIRFIELD, CA 94533

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SOL-80-14.3/0

04-SOL-80-14.4/0

04-SOL-80-17.2/0

04-SOL-80-22.0/30.6

04-SOL-80-26.5/26.8

04-SOL-80-27.0/27

Fed Aid

HA42

HA42

HB1

HA22

HA21

HA23

Pgm Code

IN SOLANO COUNTY NEAR FAIRFIELD  AT

THE CORDELIA TRUCK INSPECTION

FACILITY WESTBOUND

IN SOLANO COUNTY IN FAIRFIELD AT THE

CORDELIA TRUCK WEIGH STATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE

ROCKVILLE ROAD AND WEST TEXAS STREET

INTERCHANGE

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 1.1 MILES WEST OF

CHERRY GLEN OC TO 0.7 MILE EAST OF

LEISURE TOWN ROAD OVERCROSSI

IN SOLANO COUNTY IN VACAVILLE FROM

CLIFFSIDE DRIVE EASTBOUND  ON RAMP TO

ALLISON DRIVE EASTBOUND OFF RAMP

IN SOLANO COUNTY IN VACAVILLE FROM

0.3 KM WEST OF ALLISON DRIVE

OVERCROSSING TO ALLISON DRIVE

OVERCROSSING

Description 

WEIGH STATION IMPROVEMENT

RESURFACE PARKING AREAS

MODIFY RAMP INTERSECTION AND SIGNAL

REPLACE EXISTING PCC PAVEMENT

STRUCTURE REHABILITATION

REPAIR STORM WATER DAMAGE

Type Of Work

JOHNSON MECHANICAL

GHILOTTI BROS INC

GHILOTTI BROS, INC

SIERRA EQUIPMENT RENTAL, INC

PROVEN MANAGEMENT, INC

SITEWORK CONSTRUCTION, INC

Contractor

BLK GROVE, CA 95779

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

GLENN, CA 95943

SAN FRANSICO, CA 94111

WALNUT CREEK, CA 94597

 

 

 

 

 

 

DUAN, FRANK

MANGLO PERPETUO

BUTTERS, CARL

SIDHU BALJIT

BUTTERS, CARL

MANGLO PERPETUO

Resident
Engineer

(510)231-7139

(707)428-2029

(707)428-2060

(707)428-2198

(707)428-2060

(707)428-2029

 $439,060

 $816,991

 $1,641,044

 $883,379

 $5,715,923

 $273,967

Bid + CCOs

 $157,313

 $830,559

 $1,709,305

 $829,977

 $5,459,727

 $0

Comp To  date

 $0

 $585

 $0

 $0

 $2,000

 $0

This Month

08/27/07

02/09/07

11/28/06

10/04/07

11/20/06

01/17/08

Awarded

09/27/07

02/23/07

12/15/06

10/23/07

12/01/06

02/04/08

Approved

06/13/08

07/22/08

03/28/08

04/11/08

04/28/08

06/03/08

Est Comp

 87%

 0%

 100%

 100%

 0%

 0%

%Time

 36%

 0%

 100%

 100%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

Message

04-1A1104

04-444704

04-275104

04-4A6104

04-4C0804

04-3S7004

Contract 

  

  

  

  

  

ACST-43D3-(004)E

  

  

  

  

  

  43-D3 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 404

525 JACOBY STREET

525 JACOBY STREET

8176 ROAD 44

706 SANSOME STREET

2201 OAKVALE ROAD

3401 REGATTA BLVD.

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE

SUITE #106

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DRIVE,

SUITE #106

RICHMOND, CA 94804

FAIRFIELD, CA 94533

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

FAIRFIELD, CA 94533

Accepted

04/02/08

04/11/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

04-SOL-680-1.5/13.1

04-SON-12-16.8/0

04-SON-12-17.7/T18.5

04-SON-12-23.1/34.3

04-SON-12-34.0/34.3

04-SON-101-13.6/23.1

Fed Aid

HA22

HM3

HB1

HB4N

HB5

Pgm Code

IN SOLANO COUNTY NEAR BENICIA AT LAKE

HERMAN VISTA POINT

IN SONOMA COUNTY IN SANTA ROSA AT

BROOKWOOD AVENUE VIADUCT

IN SONOMA COUNTY IN SANTA ROSA FROM

VALLEJO STREET TO SANTA ROSA CREEK

BRIDGE

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AT KENWOOD AND AT FETTERS HOT

SPRINGS FROM OAKMONT DRIVE TO WEST

AGUA CALIENTE ROAD

IN SONOMA COUNTY AT AGUA CALIENTE AT

AGUA CALIENTE ROAD

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

Description 

UPGRADE VISTA POINT

REPLACE HINGES AND JOINT SEALS

REPLACE ASPHALT CONCRETE SURFACING

INSTALL SOFT MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

PLANTING AND IRRIGATION

Type Of Work

OC JONES & SONS, INC GENERAL

ENGINEERING CONTRACTOR

KLM CONSTRUCTION,

J A GONSALVES & SON

LINEAR OPTIONS, INC

NORTHBAY CONSTRUCTION, INC

MCGUIRE AND HESTER

Contractor

BERKELEY, CA 94710

PUYALLUP, WASH 98372

NAPA, CA

MENLOW PARK, CA 94025

PETALUMA, CA 94952-5908

OAKLAND, CA 94603

 

 

 

 

 

 

SIDHU, BALJIT

LEGALLEE, DALE

MONEMZADEH, FAROKH

FAROKH MONEMZADEH

FAROKH MONEMZADEH

DAVID BARTEL

Resident
Engineer

(707)428-2198

(707)769-5695

(707)769-5695

(707)769-5685

(707)769-5685

(510)385-6755

 $593,475

 $972,545

 $521,682

 $334,915

 $453,340

 $2,125,968

Bid + CCOs

 $572,026

 $809,972

 $0

 $309,588

 $471,618

 $778,060

Comp To  date

 $2,000

 $16,163

 $0

 $131,094

 $47,399

 $111,943

This Month

08/06/07

06/01/07

01/29/08

01/22/08

11/09/06

09/10/07

Awarded

09/07/07

06/25/07

03/14/08

02/05/08

12/01/06

10/04/07

Approved

02/18/09

04/30/08

09/30/08

04/30/08

05/30/08

11/14/11

Est Comp

 0%

 88%

 0%

 42%

 68%

 43%

%Time

 0%

 83%

 0%

 92%

 99%

 37%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-258724

04-0E0704

04-0E3604

04-1A0004

04-0A6204

04-272434

Contract 

  

  

  

ACST-P012-(099)E

  

  

  

  

  

G P0-12 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1520 FOURTH STREET

1011 EAST MAIN STE 408

P O BOX 6558

1 KELLY COURT

431 PAYRAN STREET

9009 RAILROAD AVENUE

2320 COURAGE DRIVE

SUITE 106

1009 CLEGG CT, STE. D

1009 CLEGG CT., STE D

1009 CLEGG COURT UNIT

9

1009 CLEGG COURT UNIT

D

3410 MANDELA PRKY

FAIRFIELD,CA 94526

PETALUMA, CA 94951

PETALUMA, CA 94951

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

Accepted

04/22/08

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

04District

 $72,670,488 $2,765,193,787 $4,735,785,102

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-9.5/0

04-SON-116-45.2/45.2

04-VAR--/0

04-VAR--/0

Fed Aid

HE13

HE11

HA23

HA23

HB4N

HB1

Pgm Code

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM

0.4 KM SOUTH OF STEELE LANE

UNDERCROSSING TO 0.2 KM SOUTH OF

BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY NEAR NORTHWOOD AT

0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY NEAR SONOMA AT  1 KM

WEST OF BONNESS ROAD

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

STORM DAMAGE REPAIR

CONSTRUCT SHOULDER BACKING

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE SCADA SYSTEM

Type Of Work

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION COMPANY

GORDON N. BALL, INC.

GHILOTTI BROS., INC

AMLAND

BLEYCO INCORPORATED

Contractor

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA 95401

SAN RAMON, CA

SAN RAFAEL,CA 94901

SAN JOSE, CA 95132

CASTRO VALLEY CA 94552

 

 

 

 

 

(510)538-5228

NOZZARI, S. RAY

LEONARD BRAJNIKOFF

BRAJNIKOFF, LEONARD

FAROKH MONEMZADEH

WASSEF WAGDY

Resident
Engineer

(707)566-3956

(707)566-3956

(707)566-3956

(707)769-5695

(408)254-5866

 

 $74,545,695

 $13,337,165

 $302,161

 $67,777

 $1,758,478

 $5,333,954

Bid + CCOs

 $56,075,637

 $11,944,507

 $275,584

 $66,427

 $1,751,478

 $0

Comp To  date

 $2,281,126

 $38,817

 $0

 $66,427

 $0

 $0

This Month

03/10/06

01/12/06

10/25/05

12/12/07

02/08/06

01/30/08

Awarded

03/27/06

01/27/06

11/02/05

01/16/08

02/24/06

03/05/08

Approved

04/21/09

08/30/08

01/30/08

04/30/08

11/20/07

Est Comp

 68%

 76%

 100%

 60%

 100%

 0%

%Time

 74%

 88%

 96%

 98%

 100%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

04-245414

04-263904

04-2S3004

04-3S7804

04-151284

04-010904

Contract 

ACNH-Q101-(107)E

CML-6204-(058)

ER-37A9-(004)E

ACST-43D2-(004)E

ACST-X085-(038)E

  

L 62-04 0-(9)

--()

--()

  43-D2 0-(4E)

  X0-85 0-(8E)

  

--()

  

  

--()

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 620

246 GHILOTTI AVENUE

333 CAMILLE AVE.

525 JACOBY STREET

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD,

BLDG.A

1009 CLRGG COURT, STE

D

1007 KNOX AVENUE

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SAN JOSE, CA 95122

Accepted

04/28/08

Location
Storm Water
Plan



04-0A8004

04-2707A4

04-2A7004

04-0120L4

04-0120J4

04-014034

04-172404

04-444004

04-016014

04-447204

04-249044

04-163614

04-445404

04-143554

04-470804

04-292364

04-2923A4

04-2332U4

04-1A4804

04-2S2204

04-269604

04-2A0304

Contract

04-ALA-13-4.2/4.9

04-ALA-13-6.4/8.3

04-ALA-24-1.9/6

04-ALA-80-1.0/1.7

04-ALA-80-1.6/3.5

04-ALA-80-1.7/2.1

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-92-6.8/8.2

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.8

04-ALA-580-46.3/46.4

04-ALA-580-/2.7

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5505-/0

04-CC-24-.3/0

04-CC-24-.1/8.3

04-CC-80-3.4/3.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



04-0130E4

04-0130K4

04-013094

04-0E1004

04-0060A4

04-0060H4

04-2A4604

04-271604

04-2937U4

04-2261V4

04-226144

04-1A6104

04-132954

04-120634

04-1A0504

04-2A7404

04-165934

04-165944

04-0A1304

04-0A1604

04-0E4304

04-0E4504

Contract

04-CC-80-12.6/13.8

04-CC-80-13.6/0

04-CC-80-13.7/14.1

04-CC-580-4.8/0

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-37-12.0/13.7

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-20.2/0

04-MRN-580-2.6/0

04-NAP-29-12.1/13.5

04-SCL-82-23.2/0

04-SCL-85-1.2/23.4

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-85-/18.7

04-SCL-101-17.8/21.2

04-SCL-101-36.2/38

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-0E6804

04-174934

04-0E4204

04-2332F4

04-270524

04-272014

04-3S6504

04-253404

04-1247A4

04-162514

04-0435V4

04-0120R4

04-0120F4

04-012024

04-449404

04-2A7504

04-4R7704

04-1123G4

04-1123U4

04-1123K4

04-449204

04-287614

Contract

04-SCL-130-6.0/9

04-SCL-152-19.7/21.3

04-SCL-152-/6.1

04-SCL-237-5.3/5.7

04-SCL-280-/20.6

04-SCL-280-2.2/5.1

04-SCL-680-.3/.3

04-SCL-880-3.6/5.4

04-SCL-5736-/0

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.7/8.9

04-SF-101-9.1/9.4

04-SF-280-1.5/5.4

04-SM-1-21.5/29

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-47.6/0

04-SM-1-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-3S6304

04-2S5404

04-2A7604

04-1A0204

04-235764

04-235724

04-264204

04-0C9604

04-4M3304

04-294624

04-0A0404

04-3S6804

04-3S6904

04-1A2804

04-0T14F4

04-0T2404

04-271004

04-1A1104

04-444704

04-275104

04-4A6104

04-3S7004

Contract

04-SM-84-11.5/11.5

04-SM-92-3.6/5.3

04-SM-92-11.8/12

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-10.8/26.7

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-1.5/2.8

04-SOL-12-2.0/2

04-SOL-12-20.7/22.6

04-SOL-12-26.4/0

04-SOL-37-8.0/10.5

04-SOL-80-3.9/8.1

04-SOL-80-13.0/42

04-SOL-80-14.3/0

04-SOL-80-14.4/0

04-SOL-80-17.2/0

04-SOL-80-22.0/30.6

04-SOL-80-27.0/27

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-449604

04-4C0804

04-258724

04-0E0704

04-1A0004

04-0A6204

04-0E3604

04-272434

04-245414

04-263904

04-2S3004

04-3S7804

04-151284

04-010904

Contract

04-SOL-80-9.8/0

04-SOL-80-26.5/26.8

04-SOL-680-1.5/13.1

04-SON-12-16.8/0

04-SON-12-23.1/34.3

04-SON-12-34.0/34.3

04-SON-12-17.7/T18.5

04-SON-101-13.6/23.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-9.5/0

04-SON-116-45.2/45.2

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17
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04District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $1,344,272,775

 $193,967,751

 Bid + CCO

 $1,285,468,354

 $150,991,060

 Work Comp

-I-

-F-



04

District

 $1,243,914,420

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $4,735,785,102  $2,765,193,787

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $458,027,375

 $2,214,566,906

 $41,832,521

 $483,117,774

 Bid + CCO

 $164,684,026

 $857,806,346

 $37,264,168

 $268,979,833

 Work Comp

District Total:

Work completed this Period:  $1,243,914,420

-S-

-SH-

-ER-


	04

